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PROPOSAL EVALUATION 

Proposition 84 Integrated Regional Water Management (IRWM) Grant Program 

 Implementation Grant, Round 1, FY 2010‐2011 

Applicant  Bay Area Clean Water Agencies  Amount Requested  $ 29,715,426

Proposal 
Title 
 

San Francisco Bay Area Regional Priority 
Projects and Programs 

Total Proposal Cost  $ 115,024,954

 

PROPOSAL SUMMARY 

The proposal consists of five projects:  (1) Bay Area Regional Green  Infrastructure Capacity Building Program, 

(2) Bay Area Regional Recycled Water Program,  (3) Bay Area Regional Water Conservation Program,  (4) Bay 

Area  Wetland  Ecosystem  Restoration  Program  (5),  and  Integrated  Water  Quality  Improvement,  Flood 

Management and Ecosystem Restoration in Bay Area Disadvantaged Communities Project. 

PROPOSAL SCORE 

Criteria 
 Score/ 

Points Possible 
Criteria 

Score/ 
Points Possible 

Work Plan   9/15 
Economic Analysis – Water Supply 
Costs and Benefits  

9/15 

Budget   3/5 
Water Quality and Other Expected 
Benefits  

9/15 

Schedule   3/5 
Economic Analysis – Flood 
Damage Reduction  

3/15 

Monitoring, Assessment, and 
Performance Measures  

5/5  Program Preferences   8/10 

Total Score (max. possible = 85)  49 

 

EVALUATION SUMMARY 

The following is a review summary of the proposal.   

Work Plan 

The work plan criterion is not fully addressed, and documentation and rationale are insufficient. The proposal 

includes  a  thorough description of  the projects,  a description of  the  goals  and objectives  that will be met, 

regional project  location maps, tasks within each project and  listing of environmental documentation status. 

The proposal  is  consistent with  the RWQCB Basin plan. The proposal  contains a  table of  the  synergies and 

linkages  between  projects,  but  the  linkages  are  deemed  poor  and  require  additional  documentation.  

Descriptions of permit and California Environmental Quality Act (CEQA) status are in many cases also poor or 

are  completely missing.   One project  requesting  funding  is  for  a pipeline  that will be built  in phases.    The 

project phase requesting funding is not explicitly stated by the applicant as a standalone project. 
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Budget 

The project budgets  contain detailed  cost  information, but not  all  costs  appear  reasonable  and  supporting 

documentation  is  lacking  for a majority of  the Budget  categories.   For example,  cost estimates  for projects 

using  similar materials have very different estimates without any explanation  (i.e. $75/ft  for 6” PVC  in one 

project vs $130/ft in another). Some costs are not supported and seemed excessive (i.e. $520/ft for 12” PVC). 

Supporting documentation and  logic  for some costs are not provided.   For example, Project 3 has a  training 

program with a lump sum of $500,000. How the cost is determined is not known (cost per individuals, number 

of  individuals).  Some  projects  have  a  budget  for  Construction/Implementation,  but  in  the  supporting 

discussion stated “The Program does not include construction activities”. The Grant Administration table has a 

Non‐ State match of $257,865, but the roll‐up table has $100,000. 

Schedule 

The  schedule  is not entirely  consistent and  reasonable.   For example,  some  sub‐projects  (Hacienda Avenue 

“Green Street”  Improvement Project, Napa Valley Rainwater Harvesting, and Central Dublin Recycled Water 

Distribution and Retrofit Project) are currently at 10% design; however according to the schedule, they will be 

at final design by June 2011. This time line does not seem reasonable. The schedule further illustrates that the 

bid and award process will be completed within 6‐7 weeks which again does not seem realistic.  

Monitoring, Assessment, and Performance Measures  

The proposal fully addresses the criterion which is supported by thorough and well‐presented documentation 

and logical rationale. The projects in the proposal are consistent with the RWQCB’s Basin Plan.  The proposed 

assessment program and performance measures will effectively determine if project objectives are met.   

Economic Analysis – Water Supply Costs and Benefits  

Above  average  levels  of  water  supply  benefits  relative  to  costs might  be  realized  through  this  proposal; 

however, the quality of the analysis is moderate and supporting documentation is partially substantiated. Four 

projects claim monetized water supply benefits of $108.310 million (M). Two projects account for most of the 

benefits, the Project 2 ($80.939 M), and Project 3 ($24.671 M). 

Project 2  includes ten separate subprojects that claim 3,210 acre feet (AF) of water supply benefit. From the 

project descriptions on page 7.1‐3,  some  costs needed  to  realize  the benefits may not be  reported. While 

some projects note that “recycled water meters” and “customer retrofits” are included, others include just the 

cost  for  pipelines,  storage,  and/or  treatment  upgrades.  Also,  all  variable  cost  per  AF  per  year  should  be 

included  unless  the water must  be  treated  to  recycled water  quality  anyway  (i.e.,  in  the without‐project 

condition).  Operation  and Maintenance  costs which  is  not  an  insignificant  portion  of  costs  for  traditional 

recycled water projects, are not included for most of the subprojects. 

Four of  ten projects  located  in North Marin, Napa and Solano Counties would offset  the use of 1,490 AF of 

potable water. For these projects,  it  is assumed that a third of the cost of the Russian River Project could be 

avoided, amounting to $46.175 M.  This assumption is not well supported.  This estimate is too large if 1) some 

of  the costs of  the Russian River Project are  to be allocated  to non‐water supply benefits, or 2)  the Russian 

River Project is not the marginal supply. 

For the south bay and Marin Municipal Water District (MMWD), up to 1,710 AFY of other water supply would 

be avoided. The cost savings are calculated based on a value per AFY saved of $1,500. Project 3 benefits are 

avoided water costs, up to 2,546 AFY also valued at $1,500 per AFY.  The monetized benefit for this project is 
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unsupported.   The reviewer considered a variety of sources regarding water costs  in the region and believes 

that  $1,500  per  AFY  is  too  large  for  the  region.  This  value was  not well  documented,  and  therefore  not 

supported.  Costs of many new supplies and conservation are probably less than $1,000 per AF per year. It is 

important that, for some time, water supply from these recycling projects would replace water in wetter years 

as well as drier years. In wetter years, the avoided cost is probably far less than $1500 per AF per year, at least 

in the short run.  The long run matters less because of discounting. 

Economic Analysis – Water Quality and Other Expected Benefits 

Above  average  levels  of  water  quality  benefits  relative  to  costs might  be  realized  through  this  proposal; 

however,  the  quality  of  the  analysis  is moderate  and  supporting  documentation  is  partially  substantiated. 

Project 4 accounts for most of the benefits ($165.2 M). This project, with a cost of $25.668 M, would “create or 

significantly restore” 2,300 acres of coastal wetlands, so benefits are $72,462 per acre. The monetary benefits 

consist of habitat  restoration  ($115 M),  storm protection  ($21 M),  recreation  ($16 M), commercial  fisheries 

($10 M), and comparative cost of  treatment  ($3 M). The $115 M  is based on a 1989  study  that  found  that 

California households were willing to pay $235 to $268 per year to  improve wetlands, applied to 6.6 million 

households in the region.  The analysis assumes that this value can be apportioned based on the share of acres 

improved by the project to total acres of wetlands in the region. 

Contingent valuation studies have well‐known deficiencies that limit their applicability outside of the range of 

scenarios  used  to  create  them.  In  particular,  this  study  is  outdated.  The willingness  to  pay  of  Californians 

should be  limited to the  least‐cost way of obtaining the same result. That  is, even  if they were willing to pay 

the amounts as elicited  from  this  study,  they  should only be willing  to pay  the  cost of achieving  the  same 

benefit in the least‐cost way. Acquisition and restoration of alternative lands in the area are likely to have costs 

similar to the costs of this project, not as much as the approximate $72,000 per acre ($166.66 M/2,300 acres) 

benefit claimed.  

It  is not clear why water quality benefits for receiving waters are not claimed for the Project 2; only fertilizer 

cost savings are claimed quantitatively. The short discussion top of page 8.1‐6 is not sufficient to establish the 

potential magnitude of this benefit. . 

Economic Analysis – Flood Damage Reduction  

Only  low  levels of benefits  relative  to  costs  can be  realized  through  this proposal, as demonstrated by  the 

analysis and supporting documentation. No projects claim monetized flood damage reduction benefits. Only 1 

project (Project 5) claims flood damage reduction benefit. 

Program Preferences 

The Proposal demonstrates with a significant degree of certainty that five projects will collectively implement 

ten  Program  Preferences  including:  Include  regional  projects  or  programs,  Effectively  integrate  water 

management programs and projects within hydrologic region, Contribute to attainment of one or more of the 

objectives of the CALFED Bay‐Delta Program,  Effectively integrate water management with land use planning, 

Drought  preparedness,  Use  and  reuse  water more  efficiently,  Climate  change  response  actions,    Expand 

environmental stewardship,  Protect surface water and groundwater quality, and Ensure equitable distribution 

of  benefits.    However,  the  proposal  does  not  address  a  critical water  supply  or water  quality  needs  of  a 

disadvantaged community  in the region.   The Proposal thoroughly documents the breadth and magnitude of 

the Program Preference to be implemented.  

 


